EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Change order No. 1 to the Briefing COUNCIL BILL #
Police Headquarters Cleaning Proposed Action Originating Department ~ Facilities
and Repair project with Alpine Consent Contact Person Scott Pattison
Waterproofing in the amount X Action Phone Number 425-257-8846
of $246,620.00 First Reading FOR AGENDA OF November 9, 2016
Second Reading
Third Reading
Public Hearing
Initialed by:
Department Head
CAA
Council President
Location Preceding Action Attachments Department(s) Approval
3002 Wetmore Avenue 5/11/16 Briefing Change Order No. 1 Police, Facilities, Legal
7/6/16 Contract Award
Amount Budgeted $404,000
Expenditure Required -0- Account Number(s): 342-5-20-0000-650
Budget Remaining -0- Fund 342, Program 020
Additional Required $246,620

DETAILED SUMMARY STATEMENT:

During the course of performing masonry and cleaning repairs to the Police Headquarters Building it was
discovered that much of the steel support for the upper areas of the building (top floor lintel) are deteriorated
to the point that little to no material is left to tie into. This support structure needs to be replaced to provide
long term structural support for the brickwork. The proposed change order would provide for Alpine
Waterproofing to continue and include the replacement of the upper floor lintels in addition to the original
scope of work.

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Change Order No. 1 to the Police Headquarters Cleaning and Repair project
with Alpine Waterproofing in the amount of $246,620.00.






POLICE HQ — MASONRY CLEANING AND REPAIR

CITY OF EVERETT

Change Order

APRIL 15, 2016

Project Title Police HQ- Masonry Cleaning and Repair

Department Facilities

Work Order No. N/A

Contractor: . .
Alpine Waterproofing & Masonry Restoration

Contract Award Date: September 15, 2016

City Staff Contact: Scott Pattison

Change Order No. One

Change Order Effective

Date November 9, 2016

CONTRACT PRICE (exclusive of Wash. State Sales Tax)

Original contract price $404,000.00

Cumulative Amount of prior change orders $-0-

Total Contract Price including prior change orders $404,000.00

Amount of this Change Order $246,620.00

Total Contract Price including this Change Order $ 650,620.00 ’

CONTRACT TIME

Original Contract Duration 90 Working Days [] Calendar Days [|

Date of Notice to Proceed 9/15/2016

Cumulative adjustment to duration by prior Change Orders 0

Adjustment to duration by this Change Order 60

New Contract Duration (including this Change Order) 150 Calendar Days
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CITY OF EVERETT — PROJECT NAME DATE

Project: Police HQ- Masonry Cleaning and Repair
Change Order No.: One
Change Order Effective Date: 11/9/2016

Contractor and City agree as follows:

1. The scope of Work shall be changed to the extent described in Exhibit A.

2. With the exception of Washington State sales tax, the amount of the change order for the changes
described in Exhibit A, represents complete compensation for the changes described in Exhibit A,
including all direct and indirect costs and impacts. The contract price shall be adjusted as described in
this Change Order.

3. Everett Municipal Code 3.80.050 sets forth the threshold amounts below which the Mayor or his designee
is authorized to direct Contractor to perform additional work. In calculating such threshold amounts,
Washington State sales tax, if applicable to the Work, has been considered.

4, The duration of the Contract shall be adjusted to the extent described in this Change Order.

5. Contractor waives and releases any and all claims arising out of, or related to, this Change Order, the
work described in Exhibit A, and all work and actual or constructive changes that occurred or began
prior to the date of this Change Order, including, but not limited to, claims for equitable adjustment of
time and compensation, delay, impact, overhead, or inefficiencies. This provision does not apply to
requests for equitable adjustment of time or price for which the Contractor timely and properly provided
notice of a differing site condition, protest, dispute, claim or Contract Claim as required by the Contract
Documents. If the Contract Documents establish a time period for notice of a differing site condition,
protest, dispute, claim, or Contract Claim that ends after the date of this Change Order, but relates to
work performed prior to the date of this Change Order, then this provision does not apply if the
Contractor timely and properly submits such notice

6. This Change Order only changes the contract between Contractor and City to the extent explicitly
provided herein.

CITY
Attest: Approved As to Form:

Mayor City Clerk City Attorney
Date: Date: Date:
Recommended By:
Construction Manager Project Engineer (if Engineering Manager (if Department Director
(if applicable) applicable) applicable)
Date: Date:

Date: - Date:
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CITY OF EVERETT — PROJECT NAME DATE

CONTRACTOR

By Date:
Officer

Exhibit A-

During the course of performing masonry and cleaning repairs to the Poiice Headquarters
Building it was discovered that much of the steel support for the upper areas of the
building (top floor lintel) are deteriorated to the point that little to no material is left to tie
into. This support structure needs to be replaced to provide long term structural support
for the brickwork. The proposed change order would provide for Alpine Waterproofing to
continue and include the replacement of the upper floor lintels in addition to the original

scope of work.
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